
 Republic of Kenya	Ministry of Water & Sanitation and Irrigation	 CENTRAL RIFT VALLEY WATER WORKS DEVELOPMENT AGENCY
--	--	---

CENTRAL RIFT VALLEY WATER WORKS DEVELOPMENT AGENCY

**MINUTES OF PRE-BID MEETING FOR CONSTRUCTION WORKS FOR
 CHEMUSUSU LAST MILE CONNECTIVITY ELDAMA~RAVINE CONSTITUENCY
 (LOT 1 AND 2) HELD ON 14TH NOVEMBER 2023 AT CHEMUSUSU WATER
 COMPANY OFFICE KAMELILO**

IN ATTENTANCE

No.	FIRM	ADDRESS	EMAIL
1.	CHERUTICH KUTOL	CRVWWDA	bkutol@gmail.com
2.	KENNEDY KURGAT	CRVWWDA	Kurgatkennedy7@gmail.com
3.	WILSON KIPSEREM	CRVWWDA	wkipserem@yahoo.com
4.	JOAN JEMUTAI	CRVWWDA	Jemujoan1@gmail.com
5.	SAMWUEL NDAMBUKI	CRVWWDA	Ndambuki4030samuel@gmail.com
6.	JOJA ENGINEERS LTD	P.O Box 15371-20100, NAKURU	jojaendltd@yahoo.com
7.	WIL SQUARE CO LTD	PO. BOX1934-20200	
8.	BAHATI AFRICA LTD	P.O BOX 14709, NAKURU	bahatiafrica@gmail.com

9.	NDIRANCH GROUP LIMITED	P.O BOX 10547, NAKURU	ndiranchgroup@gmail.com
10.	BRIDGE PROMOTIONS LIMITED	P.O Box 46582-00100	gobwoqe@gmail.com
11.	PRIMECOURSE LIMITED		primecourseltd@gmail.com
12.	NEESONS COMPANY LTD	P.O BOX 57822, NAIROBI	neesonscompanyltd@gmail.com
13.	BUILDVENTURE ENT LTD	P.O BOX 58011, NAIROBI	Buildvent2009@gmail.com
14.	KESTER CONSTRUCTION LIMITED	P.O Box 94-00511	kesterconstructionltd@gmail.com
15.	ZONIAS COMPANY LIMITED	P.O Box 6574-00100,	Zoniasltd@gmail.com
16.	TAINTER GATE INVESTMENT LTD	P.O Box 10799-30100, ELDORET	Taintergate072gmail.com
17.	AQUAWETTS ENTERPRISES LTD	P.O Box 1210-00300, NAIROBI	Info2Aquawettsenterprise.com
18.	BENMA TECHNICAL SERVICES LTD	P.O Box 3933-00506, NAIROBI	info@benmatechservice.co.ke
19.	CAPTAIN DRILLING LIMITED	P.O BOX 80917-80100, MOMBASA	captaindrillingltd@gmail.com
20.	MACHINE CENTER LIMITED	P.O BOX 67575-00200, NAIROBI	salesmachinecenter@gmail.com
21.	CHASSE TECHNOLOGIES ENTERPRISES LTD	P.O BOX 74393-00200, NAIROBI	chasetechnologiesltd@gmail.com
22.	QPLUS ENTERPRISES LTD	P.O BOX 30144-00100	Qplus254@gmail.com
23.	ALEXA HOLDINGS LIMITED	P.O BOX 10141-00200, NAIROBI	Alexaholdingske2gmail.com
24.	GOODLUCK LOGISTICS LIMITED	P.O BOX 1792-00100, NAIROBI	logisticsgoodluck@gmail.com
25.	NAMBA TECH SYSTEMS LIMITED	P.O BOX 14606-20100, NAKURU	nambatechsystems@gmail.com
26.	BLACK NITES SERVICES LIMITED	P.O BOX 2275-20100, NAKURU	info@blacknitesltd.co.ke

27.	SESYA LIMITED	P.O BOX 3910-00100, NAIROBI	sesya@gmail.com
28.	TICHO GATES ENGINEERING LTD	P.O BOX 39100-00100, NAIROBI	tichogateseng@gmail.com
29.	HALGU ENTERPRISE LTD	P.O BOX 92, MARSABET	elgenterprises@gmail.com
30.	ROOTALINK ENG.CO LTD	P.O BOX 27003, NAIROBI	Rotalink1999@yahoo.com
31.	GRACE CONSTRUCTION COMPANY LTD	P.O BOX 8691-30100, ELDORET	graceconstruction@gmail.com
32.	RAVINA AGENCIES LTD	P.O BOX 20142-00200, NAIROBI	ravinagencies@gmail.com
33.	KIMBISA AGENCIES LTD	P.O BOX 10156-00200, NAIROBI	kimbisagencies@gmail.com
34.	SHIX LIMITED	P.O BOX 77511-00611, NAIROBI	Info@shix.co.ke
35.	ASIS CONSTRUCTION COMPANY LIMITED	P.O BOX 4832, ELDORET	barmasajames@gmail.com
36.	SHIX LIMITED	P.O BOX 77511-00611, NAIROBI	info@shix.co.ke
37.	QPLUS ENTERPRISE LTD	P.O BOX 30144-00100, NAIROBI	Qplus254@gmail.com
38.	GEOFFREY MWANGI	P.O BOX 156-0006	gobwoge@gmail.com
39.	KHADIM LIMITED	P.O BOX 36874-00200, NAIROBI	Khadimlimited2gmail.com
40.	JALEX ENTERPRISES LTD	P.O BOX 9284, ELDORET	jalexlimited@yahoo.com
41.	ONSITE DEVELOPERS LTD	P.O BOX 54822-00200, NAIROBI	onsitedevelopersltd@gmail.com
42.	TAMANI CONSTRUCTION CO.LTD	P.O BOX 78316-00507, NAIROBI	ruigukamau@gmail.com
43.	KALOLUSANGA ENGINEERING LTD	P.O BOX 63485-00619, NAIROBI	kalolusangaegl@gmail.com
44.	IANLAND MANAGEMENT SERVICES	P.O BOX 13774-20100, NAKURU	ianlandmanagement@gmail.com
45.	LUCKY DICE INVESTMENT	P.O BOX 140-20117, NAIVASHA	info@luckydiceinvestmentlimited.co.ke
46.	BLOOMEIG AFRICA LIMITED	P.O BOX 7283- 100, NAIROBI	Bloodmeigafricalimited2gmail.com

47.	DAMEY COMPANY LIMITED	P.O BOX 10354-ELDORET	Edskibe95@gmail.com
-----	-----------------------	-----------------------	--

AGENDA

1. Preliminaries
2. Introduction and opening remarks
3. Brief on the project overview
4. Project technical/Financial evaluation guideline
5. Clarification Requests
6. Site Visit

MIN 01/14/11/2023-preliminaries

The meeting point as stipulated in the advertisement was Chemususu water company office in Kamelilo held on 14/11/2023 at 10.00am.

The chair ordered the meeting to start at 10:00am as that was the indicated time for the meeting to start, the bidders had availed themselves on time. Introduction of contractors and client's representative who were present was done. The chair indicated that the attendance list should be signed.

MIN 02/14/11/2023-Introduction and opening remarks

The meeting was opened at 10.00AM by a word of prayer by Madam Carol, a contractor. The chair made a brief introduction of the project and thanked everyone for finding time to attend the pre-bid site meeting and the informed them the meeting was not mandatory but it is very important because it will enable them to:

1. To understand the working environment and thus knowledgeable when making decision in preparing their bid.
2. Have a depth understanding of the condition of the project and location.
3. Clarify any issue or questions arising from the contractors.

MIN 03/14/11/2023- Brief on the project overview

The contractors were taken through the project overview by project Engineer. The proposed pipelines, elevated steel tank construction sites, topography and landscape of the area and the 14 mandatory requirements for the bidders to comply with as per the tender document.

MIN 04/14/11/2023-Project technical/Financial evaluation guideline

The technical evaluation requirements were highlighted as per the tender document and guided the bidders on what to observe and key areas to consider while filling their tender documents. It

was explained too what financial evaluation entail and bidders informed that the lowest evaluated bidder shall be considered.


MIN 05/14/11/2023-Clarification Requests

As closing remarks, the bidders were requested to forward all their request for clarification officially via email address provided in the bid document after which an official response will be given to that effect email: info@crvwwda.go.ke and cc procurement@crvwwda.go.ke. The meeting end at 11:45am with a word of prayer.

MIN 06/14/11/2023-Site Visits.

After the briefs, representatives of the employer proceeded to explain the routes to be followed to access the proposed pipeline routes and to reach the tank sites as per the scope in the bid document. The bidders and bidder's representative individually and in unanimously agreed not to proceed with inspection of the sites. The representative of the employer noted their request but further informed them that the day had been set forth for site visit and there should be no excuse now and in future relating to site visit. Finally informed them that the officers will avail themselves till 3pm at Chemususu Water Company Office should there be any bidder requiring site visit. At 3.30pm there was no bidder and the team closed the site visit exercise.

Minutes Prepared By:

<i>Name</i>	<i>Signature</i>	<i>Date</i>
Cherutich Kutol		24/11/2023

